Mobile Application Development

Start: ID: 1

Finish: Dur:

Res:

Define Scope

Start: Mon 22/07/2 ID: 2

Finish: Sun 22/08/0 Dur: 12 days

Comp: 0%

Initial Analysis Phase

Start: Mon 22/08/0 ID: 9

Finish: Fri 22/09/02 Dur: 20 days

Comp: 0%

Design and Development I

Start: Mon 22/09/0 ID: 19

Finish: Mon 22/10/2 Dur: 36 days

Comp: 0%

Demo application prototype

Start: Mon 22/10/2 ID: 27

Finish: Fri 22/10/28 Dur: 5 days

Comp: 0%

Development II

Start: Mon 22/10/3 ID: 31

Finish: Fri 22/11/18 Dur: 15 days

Comp: 0%

Deploy Application

Start: Mon 22/11/21 ID: 38

Finish: Mon 22/11/21 Dur: 1 day

Res: BE Development Team

Documentation

Start: Mon 22/11/2 ID: 34

Finish: Fri 22/11/25 Dur: 5 days

Comp: 0%

Present final application

Start: Tue 22/11/22 ID: 39

Finish: Thu 22/11/24 Dur: 3 days

Res: Development Team

Critical		Critical Summary		Critical Marked		Project Summary	
Noncritical		Summary		Marked		Highlighted Critical	
Critical Milestone		Critical Inserted		Critical External		Highlighted Noncritical	
Milestone		Inserted		External			